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Grant Goal/Objectives  
 

The overall goal of this project —entitled “FORSA,” which means “opportunity” in Arabic, is to 
contribute to poverty reduction among vulnerable youth in rural Upper Egypt by applying an integrated 
approach that addresses health and wealth improvements, enhancing social protection. The specific 
objectives are the following: 

1. Provide immediate employment opportunities for 1,500 youth in rural Upper Egypt by 
establishing a network of community health outreach workers to encourage greater access to 
health delivery services. 

2. Build the capacity of women in rural Upper Egypt and assist them technically and financially to 
start their own businesses (microenterprises). 

 
 

  



 

Executive summary 

During Q3Y2, political instability and rising tensions in the country heavily threw their shadows on the 

scene. However, with perseverance and devotion, the project team was able to overcome obstacles and 

implement the planned project activities. All targets stated in the 12-month No Cost Extension (NCE) 

work plan and its Performance Monitoring Plan (PMP) submitted to the USAID on the 21st of February 

2013 were achieved despite the challenges to field work represented by the massive demonstrations 

overcoming many Egyptian governorates including Assiut and Sohag which jeopardized the ease and 

safety of transportation; as well as the rising political tensions which made local rural communities less 

welcoming to community workers.  

Early this quarter, despite the disinclination of Ministry of Insurance and Social Affairs (MoISA) to grant 

NGOs approval for foreign funding in the light of an infamous public opinion law suit regarding foreign 

funding of civil society organizations, the project successfully obtained all approvals for the six proposals 

submitted to the MoISA by partner Umbrella Non-Governmental Organizations (UNGOs) to receive 

grants from Pathfinder International  

Guided by Pathfinder International FORSA, finalized the sub-grant agreement contracts, which were 

signed by five UNGOs and the last one in Souhag is in progress. The six UNGOs were assigned to three 

batches, two UNGOs per batch, one in Souhag and the other one in Assiut. The choice of the two UNGOs 

in each batch was made to ensure that the number of the partner Community Development 

Associations (CDAs) is on average 25 per batch.  

Batch one UNGOs in Souhag and Assiut signed agreement contracts with a total of 30 partner CDAs. 

Required project staff have been successfully hired by these UNGOs and their partner CDAs. The hiring 

process was transparent and gave equal opportunity to candidates based on skills and experience. Batch 

two UNGOs in Assiut and Souhag have also hired required Project staff. The total number of personnel 

hired by UNGOs and CDAs thus far is 565 staff members, 98.6% of these are females.  

For batches one and two UNGOs in Souhag and Assiut, capacity building in financial management was 

conducted for Accountants and Senior Accountants as well as in managerial skills for the Project 

Managers and Technical Coordinators (TC). The increase in knowledge due to capacity building efforts 

was 148% (i.e. increased one and a half times). Similarly, all batch one UNGOs Technical Coordinators 

and CDAs’, Outreach workers and supervisors were trained on Interpersonal Communication and 

Counseling (IPC&C) to raise capacity in communication skills and increase their knowledge about 

reproductive / maternal and child health messages. The total number of trainees in IPC&C training was 

548 and their knowledge increased by an average of 53%. 

As planned, field activities started this quarter; this necessitated the hiring of four new Pathfinder, LLC 

staff members to implement them. Field work started by an orientation of local communities in Batch 1 

villages in Assiut and Souhag about FORSA project activities through Public Hearing Meetings in each 

implementation designated village.  



 

All 30 target villages in Assiut and Souhag were then mapped and prospective beneficiary households 

(HH) identified. On the average, each CDA identified 1,500 HHs/ target village for receiving health 

messages. One Raidat Refiat (RR) was assigned to 100 HHs as planned, so there were 15 Raidat Refiat 

(RR)/ CDA. The total number of households identified as prospective beneficiaries of health education 

home visits for batch one in Souhag and Assiut jointly was in accordance with the set PMP targets and 

summed up to 45,000 HHs. 

The pre-intervention Household survey for batch one villages was conducted in Assiut and Souhag to 

measure the health knowledge among a random sample of beneficiary women of each CDA and a 

convenience sample of non-beneficiary women from nearby control villages. FORSA Monitoring and 

Evaluation Coordinator held an orientation session for batch one UNGO TCs and CDA RR supervisors 

about the purpose and the design of the case control evaluative study and conducted an on the job 

training on using the survey instrument and interview skills through role play. 

FORSA project Field Implementation Specialists are continuously working to liaise with key officials in 

MoISA Directorates in Assiut and Souhag to foster mutual understanding and pave the way for an 

efficient and coordinated project implementation    

  



 

Accomplishments  

During Q3Y2, FORSA project team confronted serious challenges represented by an unstable political 

situation characterized by rising tensions among opposing political parties which led to massive 

demonstrations lead by their corresponding supporters. This created a serious jeopardy to the ease and 

safety of transportation, and a global atmosphere of cautious suspicion spreading to local rural 

communities making them unfriendly and less welcoming to community workers, usually mistaken for 

political supporters of one or another opposing party. 

An infamous public opinion law suit against foreign funding of civil society organizations in Egypt created 

a global atmosphere of distrust and an unfavorable public opinion towards foreign funding of Local 

NGOs. This caused the Ministry of Insurance and Social Affairs (MoISA) to be hesitant in granting NGOs 

approval for foreign funding.  However, the project successfully obtained all approvals on the six 

proposals submitted to the Ministry of Insurance and Social Affairs (MoISA) for partner Umbrella Non-

Governmental Organizations (UNGOs) to receive grants from Pathfinder International. Approval was 

granted first for Tanmiet El Mogtamaa in Al Hawatka UNGO in Assiut on the 21st of March 2013, then for 

the 3 UNGOs in Souhag on the 9th of April 2013, and for the remaining two UNGOs in Assiut on the 10th 

of April 2013. More details about the story are given later under Success stories.  

Consequently, implementation of FORSA field activities started, and progressed in accordance with the 

submitted 12-month No Cost Extension (NCE) plan, despite the formerly mentioned political and 

security challenges which imposed logistical obstacles to the smooth and safe flow of field activities. 

Devotion and professionalism of the FORSA Team enabled it to overcome all challenges and to achieve 

the stated objectives in the submitted Performance Monitoring Plan (PMP) of the 12-month No Cost 

Extension (NCE). 

Accomplishments during this quarter focused on fulfilling the following objectives:  

 Obtaining all approvals from MoISA for the six UNGOs in Assiut and Souhag to implement FORSA 
project 

 Hiring Pathfinder LLC staff to conduct field implementation 

 Finalizing all awarding processes for all six UNGOs as per Pathfinder standard Operating procedures 

 Signing sub-grant agreement contracts between Pathfinder International and five UNGOs, The last 
UNGO is expected to sign the sub-grant agreement early next quarter 

 Opening UNGOs bank accounts and transferring sub-grants for the two UNGOs of Batch 1 in Assiut 
and Souhag as well as for one of the two UNGOs of Batch 2 (in Sohag) 

 Finalizing and signing agreement contracts between the UNGOs of Batch 1 and its 30 partner CDAs 
in Assiut and Souhag 

 Hiring and deploying project staff in four UNGOs of Batch 1 and 2 as well as in all 30 partner CDAs of 
Batch 1 in Assiut and Souhag 

 Conducting Financial Management Training for Accountants and Project Managers of  Batch 1 and 
Batch 2 UNGOs in Assiut and Souhag 



 

 Conducting Managerial Skills Training for Board Members and Project Managers of Batch 1 and 2 
UNGOs in Souhag and Assiut 

 Training CDA Raidat Refiat (RR) and Project Managers as well as UNGO Managers and Technical 
Coordinators on Interpersonal Communication and Counseling (IPC&C) on health messages, which 
indicates that this training is complete for batch one in Assiut and Souhag 

 Conducting a Public Hearing Meeting in all of Batch 1 CDAs’ catchment area in Assiut and Souhag 

 Mapping all Batch 1 villages and Identifying target households for health education  

 Conducting a one day training for Batch 1 UNGO Technical Coordinators and CDAs RR Supervisors on 
the implementation of Household Pre and Post Intervention survey in Assiut and Souhag 

 Conducting the pre-intervention household survey in Batch 1 intervention and control villages in 
Assiut and Souhag 

 Coordinating with central and governorate level MoISA officials 

 Updating the  PMP according to USAID comments 

 Follow-up of the NCE request submitted to the USAID on the 21st of February 2013 for approval  

 Coordinating with SMART project implemented by Save the Children and funded by USAID in the 
overlapping communities in Assiut and Souhag 

  



 

A. Obtaining approval from MoISA for all six UNGOs to implement FORSA 

project 

Early this quarter, all UNGOs obtained approvals from MoISA, on their submitted proposal to receive 

sub-grants from Pathfinder International to implement FORSA project activities. Achieving this target 

was not easy in the light of the prevailing political instability characterized by frequent change of 

Cabinet Ministers which lead to a significant un-necessary delay in flow of work in most government 

Ministries including MoISA. The situation was even aggravated by the obvious reluctance of MoISA 

officials to grant local NGOs approval for foreign funding in the light of a public opinion law suit 

regarding foreign funding of civil society organizations (details are given earlier)  

The details of the strategy and tactics adopted by FORSA to achieve this objective are discussed in the 

“Success Stories” Section. 

Following the first approval, the FORSA project immediately started field activities with Tanmiet El 

Mogtamaa in Al Hawatka UNGO in Assiut early this quarter. Two weeks later implementation started in 

the second UNGO, Sohbet El Kheer in Souhag. The following table shows the six UNGOs, the date of 

MoISA approval, the start date and the respective batch number. UNGOs were assigned to batches 

ensuring that number of partner CDAs in each batch averages 25. 

Table 1 Partner UNGOs, Partnering CDAs and Batches 

Batch Batch 1 Batch 2 Batch 3 

Governorate Assiut Sohag Assiut Sohag Assiut Sohag 

UNGO 

Tanmiet El 
Mogtamaa in Al 

Hawatka 

Sohbet El 
Kheer 

Tanmiet El 
Mogtamaa in 
Sahel Seleim 

Tahseen 
Awdaa El 

Maraa wa Al 
Tefl 

Al Khairia Al 
Islamia in Al 

Bora 

Al Masria 
LelTanmia Al 

Insania 

Number of 
CDAs 

20 10 15 10 5 15 

Approval 
Date 

21 March 2013 9 April 2013 10 April 2013 9 April 2013 10 April 2013 9 April 2013 

Start Date 16 April 1 May 16 June 13 16 June 13 16 July 13 16 July 13 

  



 

B. Hiring Pathfinder LLC staff to implement field tasks 
As project activities have promptly started after MoISA granted approval to the proposals submitted by 

UNGOs, FORSA was compelled to hire four new staff to cover various field activity tasks and catch-up for 

the delay of implementation following the submission of NCE plan to the USAID. Namely a Field 

Implementation Specialist for Assiut, two Field Officers one for Assiut and one for Sohag governorates as 

well as a part-time Monitoring and Evaluation Coordinator were hired. Thus, total FORSA staff reached 

21 people, completing expected recruitment for the project.   

C. Finalizing awarding processes for all six UNGOs as per Pathfinder 

International standard operating procedures 
FORSA prepared all the documents needed by Pathfinder International to process the awarding of the 

six UNGOs. This included all the required supporting documents for each UNGO, such as the MoISA 

approval, UNGO article of incorporation, agreement with Pathfinder, agreements with partner CDAs, 

Institutional and Financial Assessments, Sub-grant Form, Terrorist Checks and Financial Monitoring 

Forms.  

D. Finalizing and signing sub-grant agreement contracts by UNGOs 
Guided by Pathfinder International, FORSA finalized the sub-grant agreement contracts, which were 

signed by all six UNGOs, except for one Batch 3 UNGO (Al Masria Lel Tanmia Al Insania) in Souhag, 

whose contract is currently being processed and expected to be signed early Q4.  

E. Opening bank accounts for UNGOs in preparation for fund transfer 
The five UNGOs who signed the sub-grant agreement contracts with Pathfinder International were 

directed by FORSA to open bank accounts to enable acquisition of funds necessary for implementation 

of project activities through bank transfer. The four UNGOs of Batch 1& 2 have successfully opened bank 

accounts and opening a bank account for the fifth UNGO is currently in progress.  

F. Transfer of funds to UNGOs 
As transfer of funds occurs only after successful completion of financial training for accountants, three 

UNGOs have already received funds and the fourth UNGO, Tanmiet El Mogtamaa in Sahel Seleim in 

Assiut, is expected to receive funds early next quarter. The transferred funds are to cover the expected 

three-month expenditure.  

G. Finalizing and signing agreement contracts between Batch 1 UNGOs and 

their 30 partner CDAs  
Within only two weeks of signing of batch one UNGOs’ contracts with Pathfinder International, 

agreement contracts between Tanmiet El Mogtamaa in Al Hawatka, Sohbet El Kheer UNGOs and their 

partner CDAs were signed. Agreement contracts are being prepared for signature for batch two CDAs in 

Assiut and Souhag.   



 

H. Hiring and deploying project staff for Batch 1 UNGOs and partner CDAs 

as well as for Batch 2 UNGOs 

Batch one UNGOs as well as their partner CDAs in Assiut and Souhag have finalized hiring and deploying 

the required staff for implementing the FORSA project. Furthermore batch two UNGOs in Assiut and 

Souhag have also hired the required project staff. The total number of staff hired in UNGOs and CDAs is 

565 staff members, from six districts of Souhag and Assuit of whom 98.6% were females. The hired staff 

was comprised of four UNGO Project Managers, four Senior Accountants, six Accountants, 11 Technical 

Coordinators as well as 30 CDA Project Managers, 60 RR Supervisors and 450 RR.   

FORSA took all possible measures to make sure that the staffing process at the level of UNGOs and 

partner CDAs followed a sound organizational procedure, not only to ensure transparency and give 

equal opportunity to candidates based on their skills and experience, but also to build organizational 

behavior capacities among UNGOs and Partner CDAs. FORSA representatives participated in the hiring 

process in order to avoid nepotism or bias by CDA Board Members.  

Candidates for all posts were screened during a standardized interview, and scored based on a standard 

scoring system to ensure they possess the necessary knowledge, skills and capacities to perform the 

corresponding job. For accountants, the screening process also included a written pretest to assess 

technical accounting knowledge and skills. All hired personnel were exclusive full time employees for 

FORSA project. 

I. Capacity building in financial management and managerial skills for 

UNGOs staff 

Soon after Batch 1 and Batch 2 UNGO hired the necessary project staff, capacity building in financial 

Management was conducted being a pre-requisite to opening a bank account, receiving funds and thus 

starting work. 

Four training workshops were conducted (two batches X two governorates). The training primarily 

targeted Accountants and Senior Accountants and Project Managers of UNGOs. Partner CDA Treasurers 

and CDA Project Managers were also invited to attend based on the feedback and recommendation of 

FORSA Field Implementation team. This recommendation was justified by the fact that CDA Treasurers 

receive advances and petty cash and settle accounts with UNGOs thus building Financial Management 

capacities among them would ensure better coordination and a smoother workflow of project activities. 

During the financial training FORSA Sub-Grants Manger tutored the trainees who thoroughly learned 

and practiced using FORSA projects’ financial forms, accounting ledgers and records. The FORSA Sub-

Grants Manager even went through a complete example of how to issue monthly and quarterly financial 

reports out of the filled accounting records to ensure that the trainees will develop the necessary 

competency in managing financial aspects of the project. 



 

A managerial skills’ training was also conducted for the four Batch 1 and Batch 2 UNGOs in Assiut and 

Souhag.  The training essentially targeted UNGO Project Managers and board members.  However, 

UNGO Technical Coordinators (TC) were also invited to attend the training based on the 

recommendation of the FORSA Field Implementation team.  The recommendation was justified by the 

fact that UNGO Technical Coordinators (TC) have a managerial role to play in coordinating and 

supervising the work of five CDA staff, especially that it would not add significant costs.  

Two training workshops were conducted for 

all four UNGOs, one in each governorate for 

the two batches UNGOs at the same time.  

This was to ensure that UNGO share 

experiences and make the training more 

beneficial. The total number of participants 

was 22 in both managerial training 

workshops. 

In sum, financial administration and 

managerial trainings were delivered to 96 

participants. The average percent 

knowledge gain due to financial 

administration and managerial trainings 

(indicator 2a) was very high, 148% (i.e. 

increased by one and a half times), which 

far exceeds the PMP target of 20%. 

Managerial Skills  Training – Souhag  

This high observed percent knowledge gain can be explained by the fact that partner UNGOs work in 

extremely unprivileged communities where the initial knowledge and capacity of personnel is very 

limited which highly emphasized the impact of the training. It was striking that one of the attendees 

scored 1 in the pretest and 13 in the post test denoting that his knowledge increased 12 times (percent 

knowledge gain 1200%). This limited initial knowledge was observed despite the fact that all hired staff 

has gone through a fair and objective screening process to select the best candidates, and that the 

screening process for accountants in particular also involved a structured written test.  

The small number of participants who attended the trainings and performed a pre- and a post-test (32 

participants) also contributed to this high observed value as the mean calculated to such a small number 

of subjects is very sensitive to, and strongly affected by extreme values.  

The average percent knowledge gain was 115% for females and 207% for males. It was 151% for Assiut 

and 145% for Souhag. 

  



 

J. Training CDA outreach workers (RR) , Supervisors and UNGO Technical 

Coordinators on Interpersonal Communication and Counseling (IPC&C) 

skills and health messages 

The IPC&C training essentially targeted UNGO TCs CDA RRs, RR Supervisors. It was then decided that 

UNGOs Project Managers as well as CDAs Project Managers were also to attend this training to acquire 

the necessary technical knowledge deemed necessary to enable them to efficiently performing their 

managerial role and coordinate project activities, especially that this would not cause significant 

increase in the training costs. Participants were trained on IPC&C to raise capacity in interpersonal 

communication skills and to raise their knowledge in reproductive / maternal and child health messages.  

All Batch One UNGOs Technical Coordinators, Project Managers, CDA RRs, RR supervisors and CDA 

Project Managers were trained on IPC&C and Health Messages.  In total, 15 IPC&C training workshops 

were conducted. The total number of trainees in the IPC&C training, who conducted pre- and post-tests, 

(indicator 3) was 548 trainees, 365 for Assiut and 183 for Souhag. 

 
IPC&C training – Sohag Governorate  

Pre-tests and post-tests were administered to outreach worker trainees. According to level of 

performance during the training as well as previous experience, two RRs were selected in each CDA to 

become RR Supervisors. The average percent knowledge gain among all outreach workers (indicator 2a) 

was 53%, which far exceeds the PMP target of 20%. The knowledge gain was 44% for Assiut and 72% for 

Souhag. 

  



 

K. Conducting a Public Hearing Meeting in each of Batch 1 target villages 

Following completion of the IPC&C training for batch one, the field activities started with conducting a 

Public Hearing Meeting in each of the target villages of the 30 CDAs in Assiut and Souhag. The CDA 

announced the event in the village and the CDA board members invited local community leaders to 

attend this public meeting. All CDA FORSA project staff was introduced to the community and FORSA 

project activities were explained. FORSA field staff also attended these meetings.  

L. Mapping all batch one villages and identifying target households for 

health education  

After conducting the CDA Public Hearing Meetings, all 30 target villages in Assiut and Souhag were 

mapped. Hand drawn maps were plotted and served as guides during the process of identification of 

beneficiary Households (HHs). They also served as an important logistic tool facilitating the distribution 

and coordination of the work among RRs and facilitating supervisory work of RR supervisors both during 

the collection of basic HHs data and the future visits to deliver health messages. 

 
A Hand-drawn maps two target villages (shattoura and Al Sawalem) – Sohag Governorate  

Most of the 30 CDAs / target villages had 1,500 HHs identified for receiving health messages as planned. 

In a few CDAs of Souhag and Assiut, it was not possible to attain the targeted number of HHs, due to the 

small size of the village or because of existence of unsafe areas, where RRs cannot make home visits. 

Other CDAs, in the same districts, had large catchment areas and included more HHs in their target. 

CDAs hired a variable number of RRs based on the number of target HHs, with each RR responsible for 

visiting around 100 HHs as planned. On average there were 15 RRs per CDA. All in all, 45,000 HH were 

identified as prospective beneficiaries of health education home visits for batch one in Souhag and 

Assiut according to the PMP targets. 

  



 

M. Conducting the pre-intervention household survey in Batch 1 

intervention and control villages in Assiut and Souhag 

The pre-intervention survey for Batch 1 villages was conducted to measure the health knowledge among 

a simple random sample of identified beneficiary women of each CDA as well as a convenience sample 

of non-beneficiary women from nearby control villages. As per the PMP, for each CDA, six beneficiaries 

were selected, i.e. 6 X 30 = 180 beneficiaries for Batch 1 in Souhag and Assiut.  

Control villages were selected in collaboration with UNGOs TC based on ease of accessibility, similarity 

of population characteristics to intervention villages, and the absence of current development projects 

addressing Reproductive health issues to avoid bias. Social accessibility was the principal criteria for 

selection; they targeted villages where there is a current networking between a local CDA in the village 

and their UNGO. The local CDA in the control village would provide an umbrella permitting RR 

supervisors to access households in those villages safely, taking into consideration the current 

atmosphere of cautious suspicion spreading in local rural communities as a consequence of rising 

political tension.  Physical accessibility was another important parameter in the selection process, taking 

into consideration the difficulty and lack of safety of transportation. Based on the aforementioned 

criteria, most UNGO TC could not nominate more than 3 villages fulfilling the necessary criteria. Thus, 

three control villages were chosen for each five CDA villages, (i.e. 18 control villages were selected for 

the 30 CDA villages). The number of non-beneficiary women selected per control village was increased 

to fifteen, amounting to a total number of 270 control interviews.  

 
An RR supervisor interviewing one of the females during the conduct of Pre-Intervention 
Household Survey – Assiut Governorate 

To ensure the proper implementation of the pre-intervention household survey, the FORSA Monitoring 

and Evaluation Coordinator conducted a one day orientation to UNGO TCs and CDA RR supervisors 

about the purpose and the design of the case control evaluative study and trained them on using the 

survey instrument and interview skills through role play to standardize the interview process and avoid 

interviewer bias. He also supervised the conduct of the interviews in both intervention and control 

villages.   



 

N. Collaboration with UNGOs to implement project activities with CDAs 

FORSA project has supported the start-up of batches one and two UNGOs office operations in Assiut and 

Souhag. Professional technical support, on-the-job training and follow-ups have been provided to help 

UNGOs set up their accounting systems and to issue monthly and quarterly financial reports from the 

accounting records.  

Based on the original plan, budgets are provided for UNGOs to purchase computers, a printer/scanner 

and a facsimile machine. For proper functioning, it was also planned to provide CDAs with budget to 

purchase a computer, and a digital camera. FORSA project is supporting the UNGOs and CDAs in the 

procurement of necessary office equipment.  FORSA supervises procurement procedures before a 

purchase order is issued. UNGOs prepare all procurement documentation on the various quotations and 

send them to FORSA project to review before the purchase is permitted to go through.   

FORSA project demonstrated flexibility in addressing UNGOs and CDAs’ needs to purchase equipment 

necessary for project implementation.  One of the Batch 1 CDAs located in Qaw village, Souhag 

submitted a request to FORSA project to use the budget dedicated to the purchase of a computer to buy 

a sewing machine for a workshop affiliated to the CDA where local women are trained on fashion 

design. CDA officials clarified that they already have a computer that can be used for project 

implementation purposes.  In the light of FORSA’s vision that partnership with local CDAs aims at 

building their capacities and scaling-up their activities so that they can play a significant role in the 

development of their local communities, approval was granted to the request, provided that the 

available computer will be used to perform project tasks.  It was also agreed that the workshop affiliated 

to the CDA will later coordinate with FORSA to help project beneficiary women in the village establish 

fashion-design micro-enterprises through providing them with the necessary training and technical 

support. 

FORSA Field Implementation Specialists and Field Officers in both Assiut and Souhag have shared project 

forms and progress reports with batch one UNGOs and in turn with their CDAs. FORSA technical field 

staff is supervising these UNGOs in supporting their CDAs to map the target villages, identify health 

message beneficiary HHs and women as well as assign these to the 15 RRs of each CDA.   

O. Communication with MoISA at Central and/or Governorate levels 

There is continuous coordination between FORSA project Field Implementation Specialists and MoISA 

Directorates in Assiut and Souhag. During this quarter, FORSA suggested to conduct a ceremonial 

agreement signing event, where the Governor of Souhag and MoISA Undersecretary would attend. The 

Governor suggested creating a FORSA project follow-up committee headed by himself with membership 

of MoISA Undersecretary and Ministry of Health Undersecretary in addition to a FORSA project 

representative. FORSA wrote a memorandum containing a request for the formation of this committee 

and its role and submitted it to the MoISA Undersecretary in order to be approved by the Governor.  



 

For sustainability and scale-up of FORSA capacity building and women empowerment activities, the 

MoISA central level is adopting FORSA curricula and tools. It reviews and comments on them and FORSA 

then implements requested changes to adapt materials to suit MoISA context and requirements. MoISA 

is to include FORSA adapted materials as a reference in its library for future adoption in other MoISA 

projects and ministry activities. 

P. Communication with USAID 

During Q3Y2, continuous communication was ensured with USAID and several meetings with USAID staff 

took place. During those meetings, updates concerning the project’s approvals and field activities were 

shared with the AOTR. The comments of the USAID Monitoring and Evaluation Specialist on the 

amended PMP that was submitted with the NCE workplan were addressed and the PMP indicator 

targets and timelines were updated according to the actual start date of implementation. The FORSA 

project has been following up with USAID AOTR concerning approval of the 12-month NCE. 

Q. Collaboration with other CAs 

FORSA project held a coordination meeting with SMART project Assiut and Souhag teams, where various 

coordination scenarios between the two projects were suggested. Recently, FORSA project discussed 

the different coordination possibilities with the USAID AOTR. Agreed upon suggested coordination 

activities were then shared with SMART project for agreement. 

 

 

  



 

Table 2 Achievements of Q3Y2 

Details of activities achieved during Q3Y2 as per the new approach are listed in below according to the 

original approved work plan. Furthermore, progress is indicated in reference to the NCE workplan 

timeline. 

Activities  Expected Results Quarter Achievement Comments/Challenges 

Outcome 1:     
Personnel and Office Set up 

Activities  Expected Results Quarter Achievement Comments/Challenges 

Hire Staff Project 
personnel 
recruited 

Four technical staff, namely a 
Field Implementation Specialist 
for Assiut and two Field Officers 
at both Souhag and Assiut, as 
well as a part-time M&E 
Coordinator has been hired. 
Thus, recruitment is complete. 

 

 Outcome 2 
 Technical Pavement for Project Implementation 

Activities  
 

Expected Results 
 

Quarter Achievement Comments/Challenges 
 

Develop Project's 
Workplan 

Project 
Workplan 
developed 

FORSA project is waiting for 
approval of the 12 month NCE 
amended workplan that has 
been submitted to USAID for 
approval last quarter. 

 

Develop Performance 
Monitoring Plan (PMP) 

PMP developed An amended 12 month NCE PMP 
was re-submitted to USAID for 
approval, after making changes 
according to USAID M&E 
Specialist comments. The 
timeframe of the indicator 
targets were recalculated in the 
re-submitted PMP according to 
the actual start date of field 
implementation of activities. 

 

Submit Workplan and 
PMP to USAID 

Project 
Workplan and 
PMP were 
submitted 

The amended 12 month NCE 
amended workplan and PMP 
were re-submitted to USAID this 
quarter.  

FORSA  project is 
waiting for USAID 
approval of the NCE. 

Continued  

  



 

Activities  Expected Results Quarter Achievement Comments/Challenges 

Field activities 

Batch 1 

Result 1: Jobs created among local CDAs in intervention areas 

Activities  Expected Results Quarter Achievement Comments/Challenges 

1.1.7 Signing of sub-
grant agreements 

The project 
signed sub-grant 
agreements with 
CDAs that 
submitted 
successful 
proposals and 
passed the pre-
award 
assessment 

Batch one UNGOs have signed 
sub-grants agreements with 
Pathfinder International. 
Batch one UNGOs in Souhag and 
Assiut have signed agreement 
contracts with their respective 30 
partner CDAs.  
 
Activity is completed for batch 
one. 

According to the new 
approach, upon UNGO 
proposal approval by 
MoISA, a sub-grant 
agreement is signed 
between Pathfinder 
International and the 
UNGO as well as 
between the UNGO 
and its partner CDAs. 

Achieved according to 
NCE workplan timeline. 

1.1.8 Awarded CDAs 
recruit the proposed 
staff with the 
help/guidance of 
Pathfinder 

The awarded 
CDAs recruited 
their staff from 
their respective 
communities, to 
include a project 
manager, finance 
manager, three 
outreach 
supervisors, and 
an average of 15 
outreach 
workers. The 
number of 
recruited RRs 
depended on the 
size of the 
community and 
catchment area.   

Batch one UNGOs and CDAs have 
completed recruitment of project 
staff.  
- Batch one UNGOs in Souhag 
and Assuit have hired 13 staff 
members, comprised of 2 Project 
Managers, 6 TCs as well as 3 
Accountants and 2 Senior 
Accountants. 
- Batch one CDAs in Souhag and 
Assuit have hired 540 staff 
members, comprised of 30 
Project Managers, 60 RR 
Supervisors and 450 RR. 

According to the new 
approach, UNGOs and 
CDAs would hire the 
proposed staff. 

Achieved according to 
NCE workplan timeline.  

Activity is completed 
for batch one. 

1.1.9 Capacity 
Development of CDA 
staff based on training 
material developed 

The FORSA 
project 
developed the 
capacity of 
awarded CDAs 
through two 
types of training, 
financial training, 
Outreach 

Batch one UNGOs in Souhag and 
Assiut have received managerial 
and financial administration 
trainings. The number of trained 
UNGO staff is 64. 
 
All batch one CDA staff have 
been trained on IPC&C. In 
addition, UNGO Managers and 

According to the new 
approach, both UNGO 
and CDA staff would 
receive capacity 
building and training.  
- UNGO staff would 
receive managerial and 
financial administration 
trainings.  



 

Activities  Expected Results Quarter Achievement Comments/Challenges 

Workers training 
on interpersonal 
communication 
and counseling 
and on health 
messages. 

Technical Coordinators have also 
been trained. Overall, 548 
participants have been trained 
on IPC&C.  

- CDA staff would 
receive IPC&C training. 

Achieved according to 
NCE workplan timeline.  

Activity is completed 
for batch one. 

1.1.10 CDAs start 
implementation of 
proposed activities  

With completed 
capacity building 
of recruited CDA 
staff, home visits 
to implement 
project activities 
were started and 
are continuing in 
intervention 
communities.  

All batch one villages (30) in 
Souhag and Assiut were mapped 
identifying 45,000 HH as 
prospective beneficiaries for 
home visits. 
 
A pre-intervention survey was 
conducted in the 30 villages as 
well as in 18 control villages. 

Progress achieved 
according to NCE 
workplan timeline.  

Activity is ongoing as 
expected. 

Result 2: Women owned microenterprises established in intervention areas 

Activities  Expected Results Quarter Achievement Comments/Challenges 

1.2.1 Identify and train 
a cadre of Trainers for 
the Egyptian Women 
Speak Out  (EWSO) 
program 

The Project will 
select one RR 
supervisor from 
each CDA to 
receive the 
EWSO TOT 
(Training of 
Trainers). The 
training will be 
held by 
consultants 
specialized in 
EWSO program 
implementation 
on field levels. 

Since project field activities were 
postponed until MoISA’s 
approval of UNGOs granting 
proposals were obtained, this 
activity will be conducted 
according to the new workplan 
that was submitted to USAID for 
approval. 

As the project is 
implemented using a 
new approach, FORSA 
team re-designed and 
re-scheduled activities 
in an amended 
workplan submitted to 
USAID for approval. 

1.2.2 Implement 
EWSO program in 
communities 

EWSO training 
workshops for 
community 
members will be 
rolled out by the 
EWSO trained RR 
supervisor within 
her CDA 
catchment area. 

Since project field activities were 
postponed until MoISA’s 
approval of UNGOs granting 
proposals were obtained, this 
activity will be conducted 
according to the new workplan 
that was submitted to USAID for 
approval. 

As the project is 
implemented using a 
new approach, FORSA 
team re-designed and 
re-scheduled activities 
in an amended 
workplan submitted to 
USAID for approval. 

1.2.3 Support EWSO The RR Since project field activities were As the project is 



 

Activities  Expected Results Quarter Achievement Comments/Challenges 

graduates to start 
microenterprises 
through the sub 
granted CDAs 

supervisor will 
provide guidance 
and production 
inputs to a 
number of EWSO 
graduates to 
start their 
microenterprise  

postponed until MoISA’s 
approval of UNGOs granting 
proposals were obtained, this 
activity will be conducted 
according to the new workplan 
that was submitted to USAID for 
approval. 

implemented using a 
new approach, FORSA 
team re-designed and 
re-scheduled activities 
in an amended 
workplan submitted to 
USAID for approval. 

Batch 2: 

Result 1: Jobs created among local CDAs in intervention areas 

2.1.7 Signing of sub-
grant agreements 

Project signed 
sub-grant 
agreements with 
CDAs that 
submitted 
successful 
proposals and 
passed the pre-
award 
assessment 

Batch two UNGOs have signed 
sub-grants agreements with 
Pathfinder International. 
 
According to the NCE workplan, 
batch two UNGOs will sign 
agreements with partner CDAs 
next quarter. 

According to the new 
approach, upon UNGO 
proposal approval by 
MoISA, a sub-grant 
agreement is signed 
between Pathfinder 
International and the 
UNGO as well as 
between the UNGO 
and its partner CDAs. 

Progress achieved 
according to NCE 
workplan timeline.  

Activity is ongoing. 

2.1.8 Awarded CDAs 
recruit the proposed 
staff with the 
help/guidance of 
Pathfinder 

The awarded 
CDAs recruited 
their staff from 
their respective 
communities, to 
include a project 
manager, finance 
manager, two 
outreach 
supervisors, and 
an average of 15 
outreach 
workers. The 
number of 
recruited RRs 
(Raedat Refeyat) 
depended on the 
size of the 
community and 
catchment area.   

Batch two UNGOs have 
completed recruitment of project 
staff.  
- Batch two UNGOs in Souhag 
and Assuit have hired 12 staff 
members, comprised of 2 Project 
Managers, 5 TCs as well as 3 
Accountants and 2 Senior 
Accountants.- According to the 
NCE workplan, batch two CDAs 
will recruit the proposed staff 
next quarter. 
 

According to the new 
approach, UNGOs and 
CDAs would hire the 
proposed staff. 

Achieved progress 
according to NCE 
workplan timeline.  

Activity is ongoing. 



 

Activities  Expected Results Quarter Achievement Comments/Challenges 

2.1.9 Capacity 
development of CDA 
staff based on training 
material developed 

The FORSA 
project 
developed the 
capacity of 
awarded CDAs 
through two 
types of training, 
financial training 
and Outreach 
Workers training, 
on interpersonal 
communication 
and counseling 
and on health 
messages. 

Batch two UNGOs in Souhag and 
Assiut have received managerial 
and financial administration 
trainings. The number of trained 
UNGO staff is 32. 
 
- According to the NCE workplan, 
batch two CDAs will receive the 
proposed training next quarter. 

According to the new 
approach, both UNGO 
and CDA staff would 
receive capacity 
building trainings.  
- UNGO staff would 
receive managerial and 
financial administration 
trainings. 
- CDA staff would 
receive IPC&C training. 

Progress achieved 
according to NCE 
workplan timeline.  

Activity is ongoing. 

2.1.10 CDAs start 
implementation of 
proposed activities 

With completed 
capacity building 
of recruited CDA 
staff, home visits 
to implement 
project activities 
started and 
continued in 
intervention 
communities.  

Since project field activities were 
postponed until MoISA’s 
approval of UNGOs granting 
proposals were obtained, this 
activity will be conducted 
according to the new workplan 
that was submitted to USAID for 
approval. 

As the project is 
implemented using a 
new approach, FORSA 
team re-designed and 
re-scheduled activities 
in an amended 
workplan submitted to 
USAID for approval. 

Result 2: Women owned microenterprises established in intervention areas 

2.2.1 Identify and train 
a cadre of Trainers for 
the Egyptian Women 
Speak Out  program 

The Project will 
select one RR 
supervisor from 
each CDA to 
receive the 
EWSO TOT. The 
training will be 
held by 
consultants 
specializing in 
EWSO program 
implementation 
on field levels. 

Since project field activities were 
postponed until MoISA’s 
approval of UNGOs granting 
proposals were obtained, this 
activity will be conducted 
according to the new workplan 
that was submitted to USAID for 
approval. 

As the project is 
implemented using a 
new approach, FORSA 
team re-designed and 
re-scheduled activities 
in an amended 
workplan submitted to 
USAID for approval. 

2.2.2 Implement 
EWSO program in 
communities 

EWSO training 
workshops for 
community 
members will be 
rolled out by the 

Since project field activities were 
postponed until MoISA’s 
approval of UNGOs granting 
proposals were obtained, this 
activity will be conducted 

As the project is 
implemented using a 
new approach, FORSA 
team re-designed and 
re-scheduled activities 



 

Activities  Expected Results Quarter Achievement Comments/Challenges 

EWSO trained RR 
supervisor within 
her CDA 
catchment area. 

according to the new workplan 
that was submitted to USAID for 
approval. 

in an amended 
workplan submitted to 
USAID for approval. 

2.2.3 Link EWSO 
graduates interested 
in starting businesses 
with the sub-granted 
CDA 

The RR 
supervisor will 
provide guidance 
and production 
inputs to a 
number of EWSO 
graduates to 
start their 
microenterprise  

Since project field activities were 
postponed until MoISA’s 
approval of UNGOs granting 
proposals were obtained, this 
activity will be conducted 
according to the new workplan 
that was submitted to USAID for 
approval. 

As the project is 
implemented using a 
new approach, FORSA 
team re-designed and 
re-scheduled activities 
in an amended 
workplan submitted to 
USAID for approval. 

Batch 3: 

Result 1: Jobs created among local CDAs in intervention areas 

3.1.7 Signing of sub- 
grant agreements 

Project signed 
subgrant 
agreements with 
CDAs that 
submitted 
successful 
proposals and 
passed the pre-
award 
assessment 

The Assiut UNGO has signed the 
sub-grants agreements with 
Pathfinder International. 
 
According to the NCE workplan, 
batch two UNGOs will sign 
agreements with partner CDAs 
next quarter. 

According to the new 
approach, upon UNGO 
proposal approval by 
MoISA, a sub-grant 
agreement is signed 
between Pathfinder 
International and the 
UNGO as well as 
between the UNGO 
and its partner CDAs. 

Activity is ongoing. 

3.1.8 Awarded CDAs 
recruit the proposed 
staff with the 
help/guidance of the 
Pathfinder 

Awarded CDAs 
recruited their 
staff from their 
respective 
communities, to 
include a project 
manager, finance 
manager, two 
outreach 
supervisors, and 
an average of 15 
outreach 
workers. The 
number of 
recruited RRs 
depended on the 
size of the 
community and 
catchment area.   

Since project field activities were 
postponed until MoISA’s 
approval of UNGOs granting 
proposals were obtained, this 
activity will be conducted 
according to the new workplan 
that was submitted to USAID for 
approval. 

As the project is 
implemented using a 
new approach, FORSA 
team re-designed and 
re-scheduled activities 
in an amended 
workplan submitted to 
USAID for approval. 



 

Activities  Expected Results Quarter Achievement Comments/Challenges 

3.1.9 Capacity 
development of CDA 
staff based on training 
material developed 

The FORSA 
project 
developed the 
capacity of 
awarded CDAs 
through two 
types of training, 
financial training 
and Outreach 
Workers training 
on interpersonal 
communication 
and counseling 
and on health 
messages. 

Since project field activities were 
postponed until MoISA’s 
approval of UNGOs granting 
proposals were obtained, this 
activity will be conducted 
according to the new workplan 
that was submitted to USAID for 
approval. 

As the project is 
implemented using a 
new approach, FORSA 
team re-designed and 
re-scheduled activities 
in an amended 
workplan submitted to 
USAID for approval. 

3.1.10 CDAs start 
implementation of 
proposed activities 

With completed 
capacity building 
of recruited CDA 
staff, home visits 
to implement 
project activities 
started and 
continued in 
intervention 
communities.  

Since project field activities were 
postponed until MoISA’s 
approval of UNGOs granting 
proposals were obtained, this 
activity will be conducted 
according to the new workplan 
that was submitted to USAID for 
approval. 

As the project is 
implemented using a 
new approach, FORSA 
team re-designed and 
re-scheduled activities 
in an amended 
workplan submitted to 
USAID for approval. 

Result 2: Women owned microenterprises established in intervention areas 

3.2.1 Identify and train 
a cadre of Trainers for 
the Egyptian Women 
Speak Out  program 

The Project will 
select one RR 
supervisor from 
each CDA to 
receive the 
EWSO TOT. The 
training will be 
held by 
consultants 
specializing in 
EWSO program 
implementation 
on field levels. 

Since project field activities were 
postponed until MoISA’s 
approval of UNGOs granting 
proposals were obtained, this 
activity will be conducted 
according to the new workplan 
that was submitted to USAID for 
approval. 

As the project is 
implemented using a 
new approach, FORSA 
team re-designed and 
re-scheduled activities 
in an amended 
workplan submitted to 
USAID for approval. 

3.2.2 Implement 
EWSO program in 
communities 

EWSO training 
workshops for 
community 
members will be 
rolled out by the 
EWSO trained RR 
supervisor within 

Since project field activities were 
postponed until MoISA’s 
approval of UNGOs granting 
proposals were obtained, this 
activity will be conducted 
according to the new workplan 
that was submitted to USAID for 

As the project is 
implemented using a 
new approach, FORSA 
team re-designed and 
re-scheduled activities 
in an amended 
workplan submitted to 



 

Activities  Expected Results Quarter Achievement Comments/Challenges 

her CDA 
catchment area. 

approval. USAID for approval. 

3.2.3 Link EWSO 
graduates interested 
in starting businesses 
with the sub granted 
CDA 

The RR 
supervisor will 
provide guidance 
and production 
inputs to a 
number of EWSO 
graduates to 
start their 
microenterprise  

Since project field activities were 
postponed until MoISA’s 
approval of UNGOs granting 
proposals were obtained, this 
activity will be conducted 
according to the new workplan 
that was submitted to USAID for 
approval. 

As the project is 
implemented using a 
new approach, FORSA 
team re-designed and 
re-scheduled activities 
in an amended 
workplan submitted to 
USAID for approval. 

 

  



 

Challenges 

After interviewing and selecting staff, two CDAs from Batch 1, one in Souhag (Tanmiat Al Mogtamaa in 

Al Hema) and the other in Assiut (Al Gameya Al Khaireya Al Islameya in Al Sheikh Naguib), expressed 

their regret to work with the project. One had an internal management problem and the other got 

involved in other development related work as FORSA project was awaiting approval. FORSA project in 

collaboration with MoISA local officials promptly went through the process of assessing and selecting 

two replacement CDAs.   

In addition, in several Batch 1 CDAs in both Souhag and in Assiut, some project employees resigned for 

personal reasons, some of whom did so after being trained on IPC&C. The FORSA project and CDAs went 

through the standardized hiring process to replace resigned employees and complete their staff. These 

new staff will be trained on IPC&C next quarter with participants of other CDAs from batch two. 

As the FORSA project had chosen intervention communities which are the most disadvantaged and most 

needy in Assiut and Souhag, many of the CDAs staff has no previous experience with donor funded 

projects. FORSA is thus concentrating on providing extra capacity building efforts to support CDAs in 

implementing project activities through continuous close counseling and coaching. 

The greatest challenge however which faced the project implementation during this quarter was the 

heightened political tension and state of polarization among the Egyptian citizens, which lead to 

demonstrations organized by the supporters of each of the opposing political parties and sometimes 

violent confrontations between protesters. This atmosphere of cautious suspicion spread to local rural 

communities and adversely affected the work of project staff in two distinct ways, first of all people in 

rural communities became less welcoming and even suspicious to community workers, usually mistaken 

for political supporters of one or another political party. Second, spreading violence among supporters 

and opponents represented a continuous threat to the safety of transportation.  The condition 

heightened to a climax in the few days preceding the generalized demonstrations of 30 July, where 

violence became more frequent and the transportation difficulty was even made worse due to the 

scarcity of fuel in gas stations. However, with perseverance and devotion, the project team was able to 

overcome obstacles and achieve all the targets stated in the Performance Monitoring Plan (PMP) of the 

12-month No Cost Extension (NCE).  

  



 

Success Stories  

Receiving approvals from MoISA for funding of the FORSA project activities through proposals to receive 

grants from Pathfinder International submitted by the six UNGO is by all means a success story in light of 

the current political context. First, it was clear that the MoISA officials were very hesitant to sign any 

approvals of foreign funding in the light of the ongoing law suit regarding foreign funding of civil society 

organizations. Second, Political instability led to change of Cabinet Ministers which adversely affected 

the flow of work and lead to an un-necessary delay in all transactions involving governmental offices. 

FORSA staff adopted a double strategy to achieve its goal and overcome obstacles. First project staff 

conducted close, continuous follow-up, with MoISA officials at the governorate and central levels. 

Contacts with MoISA NGOs Department and the Security Clearance Department were done almost on a 

daily basis. Second, project staff started networking and lobbying with relevant stakeholders including 

UNGOs officials, to create advocacy and public pressures compelling MoISA to grant the approval. 

Lobbying efforts led to some important actions taken by UNGOs, Some of the UNGOs collectively 

submitted pleas to the Minister of Insurance and Social Affairs highlighting the potential impact of the 

project on the needy beneficiaries in their local communities and demanding prompt approval.  Another 

UNGO submitted a similar plea to the Injustices Complaints Office affiliated to the Presidential Office.  

FORSA strategy proved to be efficacious, as MoISA was finally convinced to grant approval to all six 

proposals submitted by the six UNGOs. 

Despite conducting Public Hearing Meetings to introduce the FORSA project activities to all 30 villages of 

batch one, some families in Souhag Governorate were reluctant to cooperate with FORSA project field 

staff during the mapping process as well as when conducting household interviews. Community 

members being strong supporters of the then current regime, thought the FORSA project field team to 

be members of “Rebel political movement” trying to gain supporters for their movement from the 

village population. The FORSA project field team supported by CDA leaders used their excellent 

communication skills to turn hostility into understanding and encouragement. They explained the 

project activities and the purpose of their visits to the HH. The families became cooperative and allowed 

the process of mapping HH and HH interviews to be completed as planned. 

Trainings organized by FORSA project aiming at capacity building in Financial Management and 

Managerial skills among UNGOs staff, were expanded to include also CDA staff which represented a 

significant scale-up of capacity building activities achieved without a significant additional cost. 

However, the real impact of those trainings was revealed when the targeted participants conducted 

their pre-test and the average pretest scores were extraordinarily low.  Taking into consideration that 

those participants represent the best choices from their communities, as they have been selected after 

a fair and objective screening process, including a structured written test for accountants specifically, it 

was evident the urgent need of those unprivileged communities for capacity building activities. The 

average percent knowledge gain due to financial administration and managerial trainings for all 

participants was amazingly high, 148%. This striking finding clearly demonstrate the remarkable impact 

of the training and emphasizes the role FORSA project in playing in building Capacity among unprivileged 

rural communities in Upper Egypt.  



 

Activities for Next Quarter  

As the holy month of Ramadan starts early next quarter, FORSA project will schedule its activities to 

adapt to Ramadan convenient working hours in order to run smoothly and meet the NCE work plan 

timelines. Expected upcoming activities in Q4Y2, according to the submitted 12 months NCE, are listed 

in Table 3. 
Table 3 Project activities included in next quarter (Q4Y2) 

Activities Activity status during Q4Y2 

Outcome 1: Personnel and Office Set up 

Develop Project's Workplan 
The project is waiting for USAID official approval of the 12 
month NCE. 

Develop Performance Monitoring Plan (PMP) The project is waiting for USAID official approval of the 12 
month NCE with its amended PMP. 

Submit Workplan and PMP to USAID The project is waiting for USAID official approval of the 12 
month NCE with its amended PMP. 

Sign subgrant agreements between Pathfinder 
International and UNGOs approved by MoISA  

This activity will be completed next quarter 

Outcome 2: 

Batch 1 

Result 1: Jobs created among UNGOs and local CDAs in intervention areas 

1.1.5 Guide UNGOs to supervise partner CDAs 
start implementing home visits to disseminate 
health messages 

This activity will be ongoing next quarter 

Batch 2 

Result 1: Jobs created among UNGOs and local CDAs in intervention areas 

2.1.3 Assist UNGOs  and its partner CDAs to hire 
project staff guided by job descriptions prepared 
by FORSA team 

This activity will be completed next quarter 

2.1.4 Train UNGOs and partner CDAs on IPC&C This activity will be completed next quarter 

2.1.5 Guide UNGOs to supervise partner CDAs 
start implementing home visits to disseminate 
health messages 

This activity will be ongoing next quarter 

Batch 3 

Result 1: Jobs created among UNGOs and local CDAs in intervention areas 

3.1.1 Hire UNGOs project staff according to job 
descriptions prepared by FORSA 

This activity will be completed next quarter 

3.1.2 Provide UNGOs with managerial and 
financial administration training 

This activity will be completed next quarter 

3.1.3 Assist UNGOs  and its partner CDAs to hire 
project staff guided by job descriptions prepared 
by FORSA team 

This activity will be completed next quarter 

3.1.4 Train UNGOs and partner CDAs on IPC&C This activity will be completed next quarter 

3.1.5 Guide UNGOs to supervise partner CDAs 
start implementing home visits to disseminate 
health messages 

This activity will be ongoing next quarter 

  



 

Monitoring and Evaluation  
This quarter the project achieved all targets according to the submitted NCE workplan. As FORSA project 

is awaiting official approval of the NCE, this quarterly report will report indicator values according to the 

NCE workplan as well as the original approved workplan. 

As per the NCE workplan and PMP, three indicators are to be reported on. The three indicators are: 

Indicator #1: Number of jobs created for the implementation of FORSA project activities  

Indicator # 2: Average percent change in knowledge gained among FORSA CDA outreach workers 

(Raedat Refeyat) and UNGO Technical Coordinators 

Indicator #2a: Average percent change in knowledge gain among UNGO trainees in FORSA 

managerial and financial administration training 

Indicator #3: Number of people trained in FP/RH/maternal/newborn/child health/nutrition during 

FORSA CDA outreach workers (Raedat Refeyat) and UNGO Technical Coordinators training 

Table 4 Achievement of project indicators according to NCE PMP 

Indicator 

Number 

Results 

Data 

Baseline 

Year:  

FY 2 FY 3 Total Comments 

(Explanation on a -

/+ 10% actual from 

target) Q1 Q2 Q3 Q4 FY1 Q1 Q2 Q3 Q4 FY2 

Indicator 

# 1 

Target   17 586 1408 1408      1408 Target estimates 

were recently made 

after defining batch 

information. Also the 

number of RRs hired 

is the same as the 

average planned as 

variations in 

catchment area size 

evened out. 

Actual   17 586         

Indicator 

# 2 

Target     ≥ 20% ≥ 20% ≥ 20% ≥ 20%     ≥ 20% As FORSA is working 

with UNGOs and 

CDAs in unprivileged 

communities, initial 

capacity and 

knowledge of staff 

was very limited and 

hence the benefits of 

the training were 

huge.  

Actual     53%         

Indicator 

# 2a 

Target     ≥ 20% ≥ 20% ≥ 20%      ≥ 20% As FORSA is working 

with UNGOs in 

unprivileged 

communities, initial 

capacity and 

knowledge of staff 

was very limited and 

Actual     148%1         

                                                           
1
 For example: one participant obtained a score of 1 in the pre-test and scored 13 in the post-test, i.e. increased in 

knowledge 12 times or 1200%. 



 

Indicator 

Number 

Results 

Data 

Baseline 

Year:  

FY 2 FY 3 Total Comments 

(Explanation on a -

/+ 10% actual from 

target) hence the benefits of 

the training were 

huge. The high level 

of knowledge gain 

may have also 

resulted from the 

small number of 

participants who 

attended the 

trainings and 

performed a pre- 

and a post-test (32 

participants). 

Indicator 

# 3 

Target     546 1365 1365      1365 Target estimates 

were recently made 

after defining batch 

information. The two 

batch one UNGOs 

Project Managers 

asked to attend 

training. 

Actual     548         

 

As per the original workplan and the PMP, ten indicators are to be reported on. The ten indicators are: 

Indicator #1: Number of jobs created for the implementation of FORSA project activities  

Indicator # 2: Average percent change in knowledge gained among CDA trainees in FORSA outreach 

workers training 

Indicator #2a: Average percent change in knowledge gained among CDA trainees in FORSA financial 

management training 

Indicator #3: Number of people trained in FP/RH/maternal/newborn/child health/nutrition during 

FORSA outreach workers training 

Indicator #4: Percentage of CDAs that submitted proposals scoring ≥ 60% in FORSA intervention 

areas 

Indicator #5: Number of households visited by awarded CDAs outreach workers in intervention 

areas 

Indicator #7: Average percent knowledge gain among RR supervisors trained in FORSA EWSO TOT 

Indicator #8: Number of beneficiaries trained by CDA RR supervisors through EWSO programs in 

intervention areas 

Indicator #9: Number of business opportunities created in FORSA intervention areas 

Indicator #10: Percent of women who had successful enterprises in FORSA intervention areas 



 

As field activities have just started during Q3Y2, only monitoring and evaluation (M&E) indicator #1, 2, 

2a and 3 have been calculated. Achievements of project indicators according to the original workplan 

and PMP are described in Table 5. 

Table 5 Achievement of project indicators according to the original workplan and PMP 

Indicator 

Number 

Results 

Data 

Baseline 

Year:  

FY 1 FY 2 Total Comments 

 

(Explanation on a -

/+ 10% actual from 

target) 

Q1 Q2 Q3 Q4 FY1 

total 

Q1 Q2 Q3 Q4 FY2 

total 

As project 

implementation 

strategy and start 

date have changed, 

targets have 

changed. Field 

implementation has 

started in FY2Q3 and 

thus actual targets 

started to be 

achieved with a lag 

of one year. 

Indicator 

# 1 

Target   18 527 1027 1027 1527 1527 1527 1527 1527 1527 

Actual   16 17 18 18 18 17 586    

Indicator 

# 2 

Target     ≥ 20% ≥ 20% ≥ 20% ≥ 20% ≥ 20% ≥ 20% ≥ 

20% 

≥ 20% ≥ 

20% 

As project 

implementation start 

date has changed, 

targets have 

changed.  As FORSA 

is working with 

UNGOs and CDAs in 

unprivileged 

communities, initial 

capacity and 

knowledge of staff 

was very limited and 

hence the benefits of 

the training were 

huge. 

Actual     NA NA NA NA  53%    

Indicator 

# 2a 

Target     ≥ 20% ≥ 20% ≥ 20% ≥ 20% ≥ 20% ≥ 20% ≥ 

20% 

≥ 20% ≥ 

20% 

As project 

implementation start 

date has changed, 

targets have 

changed. As FORSA 

is working with 

UNGOs in 

unprivileged 

communities, initial 

capacity and 

knowledge of staff 

was very limited and 

hence the benefits of 

the training were 

huge. The high level 

of knowledge gain 

Actual     NA NA NA NA  148%2    

                                                           
2
 For example: one participant obtained a score of 1 in the pre-test and scored 13 in the post-test, i.e. increased in 

knowledge 12 times or 1200%. 



 

Indicator 

Number 

Results 

Data 

Baseline 

Year:  

FY 1 FY 2 Total Comments 

 

(Explanation on a -

/+ 10% actual from 

target) 

may have also 

resulted from the 

small number of 

participants who 

attended the 

trainings and 

performed a pre- 

and a post-test (32 

participants). 

Indicator 

# 3 

Target     1000 1500 1500 1500 1500 1500 1500 1500 1500 As project 

implementation 

strategy and start 

date have changed, 

targets have 

changed. Field 

implementation has 

started in FY2Q3 and 

thus actual targets 

started to be 

achieved with a lag 

of one year. 

Actual     NA NA NA NA NA 548    

Indicator 

# 4 

Target   50

% 

50% 50% 50% 50%     50% According to the NCE 

workplan and PMP, 

this indicator has 

been omitted. Actual   NA NA NA NA NA      

Indicator 

#5 

Target      37, 

500 

37, 

500 

75, 

000 

112, 

500 

112, 

500 

112, 

500 

112, 

500 

112, 

500 

NA= calculation not 

applicable as project 

activities had started 

late Actual      NA NA NA NA NA    

Indicator 

#7 

Target      ≥ 20% ≥ 20% ≥ 20% ≥ 20% ≥ 20% ≥ 

20% 

≥ 20% ≥ 

20% 

NA= calculation not 

applicable as project 

activities had started 

late Actual      NA NA NA NA NA    

Indicator 

#8 

Target      1, 000 1, 000 4, 000 6, 500 7, 500 7, 

500 

7, 500 7,500 NA= calculation not 

applicable as project 

activities had started 

late Actual      NA NA NA NA NA    

Indicator 

#9 

Target         750 1,500 2,250  2,250 NA= calculation not 

applicable as project 

activities had started 

late 

Actual         NA NA    

Indicator 

#10 

Target         500 1,800   1,800 NA= calculation not 

applicable as project 

activities had started 

late 

Actual         NA NA    

 

 


